Paving is now rapidly advancing
on finished grade between 56th Street
and Scottsdale Road (right). It is
virtually finished west of 56th.

Just over two miles long, the final
Pima Freeway gap between Scottsdale
and Pima roads (above) will enter
construction by fall and be completed
by early 2003. Like the segment from
56th to Tatum Boulevard, it will use a
“pass-through” storm water drainage
system with numerous box culverts at
all wash locations.

CAVE CREEK ROAD TO SCOTTSDALE ROAD

PROJECT PARTICULARS

Project Scope:
5.5 miles of six-lane highway with auxiliary lanes between traffic
interchanges at Tatum Boulevard and 56th Street. Bridges will carry the
freeway over 32nd Street, the CAP Canal and its overflow channel,
Tatum Boulevard and 56th Street.

ProJect Cost:
$33.8 million contract awarded July ‘99 by the State Transportation
Board to Morrison Knudsen Corporation, Boise, Idaho (Washington
Group International).

Project Time:
420 working days beginning August 31, ‘99.

Total Earthwork:
1.1 million cubic yards

Target Completion:
Mid-Summer 2001
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A determined effort to complete the Pima Freeway by
mid-summer from Interstate 17 to Scottsdale Road will be
set in motion with an opening to 7th Avenue in May. An
extension east to 15th Avenue last year marked the end
of work on the east half of the massive Loop 101/

I-17 traffic interchange. With completion to 7th Avenue,
construction will be concentrated on the remaining 10
miles of the northern leg of the Pima Freeway.

Contracts were awarded in mid-'99 for two projects
between 19th Avenue and Scottsdale Road, while a third

FOR MORE INFORMATION:
ARIZONA DEPARTMENT OF

TRANSPORTATION
Senior Resident Engineer
Jorge Vasquez (602) 712-8892

Project Manager
Ron McCally (602) 712-7646

Valley Project Information
Mark Bonan (602) 712-7176

Washington Group International
Project Manager
Ron Dukeshier (602) 569-0019
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providing a final traffic
Rose Garden Lane configuration for the
temporary end of freeway
on the Pima Freeway's
S— final segment between
Scottsdale and Pima
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project began in June 2000 to complete the Scottsdale
condition. Construction is
roads. Completion of

Road interchange. Work there was finished in March,
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the estimated $27 million
C———— | project by early 2003

al| closes nearly a decade
of work in the 28 mile
long corridor.

Significant progress is

evident on the $34.3
Utoia Road million, 4.5 mile long
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project between 19th Avenue and Cave Creek Road. An
interim opening to 7th Avenue is scheduled for May 7.

Freeway paving has been completed and final paving
at traffic interchanges will be finished soon at 7th Street
and at Cave Creek Road. Ramps on the east side of the
19th Avenue interchange will be completed following the
opening to 7th Avenue. Work will then turn to curb and
gutter, drainage system tie-ins and installation of final
barrier wall sections, including those on bridges. Freeway
lighting, final placement of traffic signals and completion
of pavement markings and signing will conclude freeway
construction. Work remaining on cross-streets includes
completion of sidewalks, curb and gutter and median
islands, and final striping for permanent traffic
configurations.

Work between Cave Creek and Scottsdale roads has
also rapidly advanced this spring. The $33.8 million, 5.5
mile long project began in July '99. Freeway paving
between Tatum Boulevard and Scottsdale Road is
progressing and work to complete the Tatum bridge and
interchange is nearly finished. At 56th Street, recent
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paving beneath its bridge has allowed opening of ramps
to and from the west. Significant concrete work also
remains between 56th and Scottsdale were storm water
interceptor channels lead to 19 box culverts completed
earlier. Barrier wall, freeway drainage tie-ins, curb, gutter,
signing, striping and lighting will all be finished prior to
the opening to Scottsdale Road this summer.
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Paving has been completed on the
freeway “mainlines” between Cave
Creek Road and 1-17, seen here from
16th Street.

g Final paving is also virtually finished from
g Cave Creek Road west to Tatum Boulevard.
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PROJECT PARTICULARS

Project Scope:
4.5 miles of six-lane highway with auxiliary lanes between
traffic interchanges from 19th Avenue to 7th Street.
Bridges will carry 15th and 7th avenues over the freeway;
and carry the freeway over 7th Street and Cave Creek
Wash, 16th Street and Cave Creek Road.

Project Cost:
$34.3 million contract awarded in June '99 by the State
Transportation Board to Morrison Knudsen Corp., Boise,
Idaho (Washington Group International).

Project Time:
410 working days beginning August 17, ‘99.

Total Earthwork:
900,000 cubic yards

Target Completion:
Mid-Summer 2001
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FOrR MORE INFORMATION

ARIZONA DEPARTMENT OF TRANSPORTATION

Senior Resident Engineer
Gene Hansen (623) 587-0141

Project Manager
Bill Evans (602) 712-6660

Valley Project Information
Mark Bonan (602) 712-7176

Washington Group International
Project Manager
Ron Dukeshier (602) 569-0019

'_ | A storm water channel on the north side of the Pima between the ——
i L ﬁ CAP Canal and Tatum (left). From Tatum, west (above).
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Bridges and cross-streets are nearing completion
at Tatum Boulevard (above), 56th Street (right),
and at Scottsdale Road (below), which will serve
as the end of the Pima Freeway until 2003.

\!| a freeway-to-freeway interchange will
M link the Pima and SR 51 in 2003.
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tie-ins are finished.
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